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This document is intended for informational purposes only.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or
responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or
downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder
packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200,
P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m.
to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax
number, P.O. Box and street address so that you can receive addenda.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

AI0A
Al10B
A20A
A20B
A20C
A20D
RNSP A40B
A62A
ATTA
A77B
ATIC
AT77D
ATIE
ATTF
ATTFA
RSP A77G
A7TH
AT1)

RSP A77L
RSP A77TM

A81A
AS81B
ABIC
A87
D87A
D87D
TIA
TIB
RSP T2
T3

T7
T10
TI1
TI13
T14
T15
T16
T17
RS1
RS2

Abbreviations

Symbols

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Shoulder Rumble Strip Details Rolled-Ground-In Indentations

Excavation and Backfill - Miscellaneous Details

Metal Beam Guard Railing — Typical Wood Post With Wood Block

Metal Beam Guard Railing - Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Layouts

Metal Beam Guard Railing — Typical Embankment Widening for End Treatments
Metal Beam Guard Railing — Typical Line Post Installation

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type SFT)
Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and
Abutments

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatments

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatment

Crash Cushion, Sand Filled (Unidirectional)

Crash Cushion, Sand Filled (Unidirectional)

Crash Cushion, Sand Filled (Bidirectional)

Curbs, Dikes and Driveways

Corrugated Metal Pipe Downdrain Details

Overside Drains

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Construction Project Funding Identification Signs

Traffic Control System for Lane Closure On Freeways and Expressways

Traffic Control System for Lane Closure On Multilane Conventional Highways
Traffic Control System for Lane Closure On Two Lane Conventional Highways
Traffic Control System for Ramp Closure

Traffic Control System for Moving Lane Closure On Multilane Highways
Traffic Control System for Moving Lane Closure On Multilane Highways
Traffic Control System for Moving Lane Closure On Two Lane Highways
Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Contract No. 08-483714
iv



Federal Project with DBE Goals (12-01-99)

DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 08-483714
08-SBd-40-1.3/R62.8

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SAN BERNARDINO COUNTY NEAR BARSTOW AT VARIOUS LOCATIONS FROM
1.3 KM EAST OF ROUTE 15/40 SEPARATION TO RED WASH BRIDGE

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA 92612-1692, until
2 o'clock p.m. on December 12, 2002, at which time they will be publicly opened and read in Room C - 1116 at the same
address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SAN BERNARDINO COUNTY NEAR BARSTOW AT VARIOUS
LOCATIONS FROM 1.3 KM EAST OF ROUTE 15/40 SEPARATION TO RED WASH BRIDGE

General work description: Existing highway surfacing to be replaced with asphalt concrete at specified locations, metal
beam guard railing to be reconstructed and bridge decks to be cleaned and treated with methacrylate or surfaced with
polyester concrete.

This project has a goal of 13 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C
licenses which constitutes a majority of the work.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.
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Cross sections for this project are not available.

The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All information will
be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract” books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering
Dated November 4, 2002

JLF
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

08-483714
Item Item Code Item Unit of Measure | Estimated Quantity
1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS LUMP SUM
2 070018 TIME-RELATED OVERHEAD WDAY 210
3 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM
4 074020 WATER POLLUTION CONTROL LS LUMP SUM
5 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
)
6 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
)
7 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 2
)
8 150771 REMOVE ASPHALT CONCRETE DIKE M 6510
9 150857 REMOVE ASPHALT CONCRETE SURFACING M2 13 763
10 151272 SALVAGE METAL BEAM GUARD RAILING M 850
11 151625 RECONSTRUCT METAL BEAM GUARD RAILING M 1900
(WOOD POST)
12 153225 PREPARE CONCRETE BRIDGE DECK SURFACE M2 4012
13 153235 CLEAN BRIDGE DECK M2 11 806
14 190101 ROADWAY EXCAVATION M3 620
15 374002 ASPHALTIC EMULSION (FOG SEAL COAT) TONN 7
16 390145 REPLACE ASPHALT CONCRETE SURFACING M3 23300
17 390102 ASPHALT CONCRETE (TYPE A) TONN 540
18 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 370
AREA)
19 394040 PLACE ASPHALT CONCRETE DIKE (TYPE A) M 67
20 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C) M 1000
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Item

Item Code

Item

Unit of Measure

Estimated Quantity

21 394046 PLACE ASPHALT CONCRETE DIKE (TYPE D) M 1960

22 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F) M 3590

23 394053 SHOULDER RUMBLE STRIP (ASPHALT CONCRETE |M 7750
GROUND-IN INDENTATIONS)

24 515041 FURNISH POLYESTER CONCRETE OVERLAY M3 139

25 515042 PLACE POLYESTER CONCRETE OVERLAY M2 4012

(3]

26 540102 TREAT BRIDGE DECK M2 11 806

(F)

27 540109 FURNISH BRIDGE DECK TREATMENT MATERIAL | L 4725
(LOW ODOR)

28 832003 METAL BEAM GUARD RAILING (WOOD POST) M 3310

(S

29 839559 TERMINAL SYSTEM (TYPE ET) EA 28

)

30 839565 TERMINAL SYSTEM (TYPE SRT) EA 34

(S

31 840515 THERMOPLASTIC PAVEMENT MARKING M2 8

32 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) |M 17 500

(S

33 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 1690

34 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 930

35 999990 MOBILIZATION LS LUMP SUM

Contract No. 08-483714
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 08-483714

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JUNE 13, 2002

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 6, 2002

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

e The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

e The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.

*  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.
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*  Where there has been prior construction by the Department or other public agencies within the project limits, records
of the prior construction that are currently in the possession of the Department and which have been used by, or are known to,
the designers and administrators of the project will be made available for inspection by bidders or contractors, upon written
request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built drawings,
design calculations, foundation and site studies, project reports and other data assembled in connection with the investigation,
design, construction and maintenance of the prior projects.

* Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

*  When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

*  When cross sections are included with the contract plans, it is expressly understood and agreed that the cross sections
do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, they
may obtain copies for their use.

*  The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

*  The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based on
the information or data made available by the Department. The Department does not assume responsibility for representation
made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, unless that
representation is expressly stated in the contract.

* No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

*  The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and
details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.
The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan. Excavation
shall not begin until the detailed plan has been reviewed and approved by the Engineer.

e Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders.

e If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
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data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks
before the Contractor intends to begin excavation.
*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 19: EARTHWORK

Issue Date: December 31, 2001
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: December 31, 2001

Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph
after the seventh paragraph:

¢ The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:
*  Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required bearing value and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.

C. Dirilled holes filled with concrete.

D. Rock sockets filled with concrete.

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."

The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

*  After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.
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The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

¢ The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and placing
concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required penetration, as
shown on the plans, as specified in these specifications and in the special provisions, and as directed by the Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: December 31, 2001

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

*  Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

*  Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.

* In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation: A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 pm to 1143 pm.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight container
identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.
These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F. Epoxy-coated strand shall be cut using an abrasive saw.

G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be
repaired in conformance with the requirements in ASTM Designation: A 882/A 882M. The patching material shall
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

e All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

*  When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less than
the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall be
subject to approval by the Engineer.
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*  Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or splits
not parallel with the axis of the wire.

*  Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

*  Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

*  Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms damaged
from any cause shall be immediately replaced or restored to original condition.

*  The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

*  Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.

*  When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

*  Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be oil free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form during
those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this manner,
all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the prestressing steel.
Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements in this section
pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to tensioning and
grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

*  Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

»  After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

*  Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.

The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

*  Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
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concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

*  The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:
For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for each
heat or reel.
For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.
If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

e The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all
work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: December 31, 2001

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

e The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of the design
calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the Engineer when
specified in "Railroad Relations and Insurance" of the special provisions.

*  The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

e In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which the
plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not less
than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under review. A
falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges, each frame
shall require a separate falsework plan submittal.

Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

e If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
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of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

*  For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

*  The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load. The minimum total design load for any falsework, including members that support walkways, shall be not less than
4800 N/m? for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

* In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs. Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

*  When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance
with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

*  For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic
monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis. These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

e Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

*  The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

*  Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not less than 300% total
elongation of the material
Hardness, points +10

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and
fourteenth paragraphs.
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The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

¢ A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the coating
material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
*  The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to

20 MPa shall not exceed the values listed in the following table. The slip shall be measured between gage points that are
clear of the splice sleeve.

Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

*  The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing
bars. The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the
inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth
paragraph:

« If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input and
output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
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is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque. When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

« Ifaportion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and Los
Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the Contractor
for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both Sacramento
and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel fabricated,
whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both Sacramento
and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, whichever is
greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are amended
to read:

*  High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and direct
tension indicator shall be used.

* High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

*  An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used. Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

*  For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more than
1.6 mm larger than the nominal bolt diameter.

*  Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

*  Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

*  Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

*  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

*  Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:
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A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

*  Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 pm as measured in
conformance with the requirements in ASTM Designation: D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

* Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

¢ The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is
amended to read:
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Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts

ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded
bolts

anchor

ASTM Designation: A 307, Grade C, including
S1 supplementary requirements and S1.6 of
AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844

Components of high-strength steel fastener assemblies for use in structural

steel joints:
Bolts ASTM Designation: A 325, Type 1
Tension control bolts | ASTM Designation: F 1852, Type 1
Nuts ASTM Designation: A 563, including
Appendix X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation: A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is
amended to read:

Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
*  Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is
amended to read:

Ultimate
Stud Diameter Tensile Load
(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 29.4
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type | Resin Capsule Anchors
Mechanical Mechanical and
Stud Diameter | Expansion Expansion Cast-in-Place Inserts
(millimeters) Anchors Anchors
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —

SECTION 83: RAILINGS AND BARRIERS
Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:
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*  The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in Section
57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case
exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m’, and need not be incised.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: February 28, 2002
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Forms shall be true to line and grade. Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid templates. Anchor bolts shall not be installed more than 1:40 from vertical.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after
the first paragraph:

« Ifa portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86, "Signals,
Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both-Sacramento and Los Angeles,
additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and extremely
difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor for
furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).

SECTION 88: ENGINEERING FABRIC
Issue Date: January 15, 2002
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

* Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:
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Specification Requirement

Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength

(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900
Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARYV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: March 12, 2002
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

*  Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures if
used, and water, proportioned and mixed as specified in these specifications.

*  The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete. Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

e Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

"Type IP (MS) Modified" cement; or
. A combination of "Type Il Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

o =

*  Type III portland cement shall be used only as allowed in the special provisions or with the approval of the Engineer.

*  Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

*  Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

*  Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

*  Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

*  Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified
in these specifications or the special provisions.

*  Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:
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Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

*  Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

*  Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

*  Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

+ Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

« If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

e The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

*  Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type II Modified" portland
cement or Type V portland cement.

«  "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent
by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

* "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation: C 150.

* In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,0, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and
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C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

¢ Type III and Type V portland cements shall conform to the requirements in ASTM Designation: C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

*  Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall be
from the same cement mill.

e Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

*  Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

* If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

*  Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

*  Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

*  Natural aggregates shall be thoroughly and uniformly washed before use.

*  The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

*  Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

* Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

o If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

o If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

« If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

e The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

+  No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m’ of concrete
or one day's pour, whichever is smaller.

*  Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.
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*  The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least
4 months before intended use. Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use. Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted. Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

*  Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer. The samples shall be secured under the direct supervision of the
Engineer. Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp. Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water. Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations. Samples shall be protected against loss of contained water until they are delivered to the
Engineer.

e The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

*  No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

e When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix
proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates. When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A Coarse Aggregate

»  Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.
*  Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* Inlieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value of
not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

* Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.

*  Fine aggregate shall conform to the following quality requirements:
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California
Test Test Requirements
Organic Impurities 213 Satisfactory”
Mortar Strengths Relative to Ottawa Sand 515 95%., min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

* Inlieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine aggregate
if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of Compliance," certifying
that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based
on concrete.

90-2.03 WATER

* In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test
417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and
shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor
more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417. In no case shall
the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of more than 25
percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM Designation: C 266 or 2)
a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with the
requirements in ASTM Designation: C 109, when compared to the results obtained with distilled water or deionized water,
tested in conformance with the requirements in ASTM Designation: C 109.

* In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO,4, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

*  Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
*  Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C618;
silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of 80
percent, minimum, using the cement from the proposed mix design.

SOowp>

e Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."
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90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

*  Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the

Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.
*  Gradations proposed by the Contractor shall be within the following percentage passing limits:

*  Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52 -85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40-78
9.5-mm x 2.36-mm 9.5-mm 50 -85
Fine Aggregate 1.18-mm 55-75
Fine Aggregate 600-pm 34-46
Fine Aggregate 300-pum 16 -29

gradations before their intended use.

90-3.02

COARSE AGGREGATE GRADING

*  The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm

Operating | Contract | Operating| Contract | Operating| Contract |Operating| Contract
Sieve Sizes | Range | Compliance | Range |Compliance | Range | Compliance| Range | Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x =+ 18 X £25 88-100 86-100 — — — —
19-mm 0-17 0-20 X+15 X +22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X+15 X +22 X+15 X +22 X+15 X +20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

» In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as

provided in Section 90-3.01, "General."

* Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the grading
requirements for that particular primary aggregate nominal size.

*  When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03 FINE AGGREGATE GRADING
*  Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+10 X+13
600-um X+9 X+12
300-pum X+6 X+9
150-pm 2-12 1-15
75-pm 0-8 0-10

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

* In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-um and 300-um sieves shall be between 10
and 40.

* Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

* Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

* The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

e  The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 — —
25-mm 50-86 90-100 — —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 -100
4.75-mm 30-45 35-60 45-63 45 - 63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-pm 10-22 12-25 15-25 15-25
300-pm 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

*  Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.
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90-4 ADMIXTURES
90-4.01 GENERAL

*  Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

*  Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

*  Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

*  Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source
and of the same percentage.

*  Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

*  If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects of
all admixtures used will be realized.

90-4.02 MATERIALS
*  Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

*  No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

¢ Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits to
the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

*  When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

e If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used at
the dosage normally recommended by the manufacturer of the admixture.

e Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

e The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.
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*  Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air content,
as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value exceeds
5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall so
indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

*  Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

e  The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
Co618.

e The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the
mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

*  Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.

e Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.
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e If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate measuring
unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at high
concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

*  When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

e Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

+  Liquid admixtures requiring dosages greater than 2.5 L/m’ shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration.”

*  Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

e Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

*  Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

e Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-S PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

*  Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

e Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:
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A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and

B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

* In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in any
size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to reduce
impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

*  Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall comply
with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." Automatic
devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, cement, and
mineral admixture for one batch of concrete is a single operation of a switch or starter.

*  Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

*  Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

*  Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be +0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of +0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
+0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

¢  The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

* Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

*  Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

* At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.
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*  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

*  Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.

*  Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. Ifthe cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

*  When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

*  The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

e For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

e In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

e Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

e The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

e The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

*  The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

*  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

e Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

*  When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

e The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.
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90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

*  Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m’ may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."

*  Equipment having components made of aluminum or magnesium alloys that would have contact with plastic concrete
during mixing, transporting, or pumping of portland cement concrete shall not be used.

*  Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

e Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

*  When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When the
mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

e The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

*  Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

*  The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

e The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

e Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

* Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

* The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

*  The size of batch shall not exceed the manufacturer's guaranteed capacity.

e When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

e Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

C. Mixed completely in a truck mixer (transit-mixed concrete).

D. Mixed completely in a paving mixer.
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«  Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

*  Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.

*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

*  Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

e Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

e Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

e Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

e No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

*  The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

e When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

*  When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

* Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

*  Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

*  The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual batch
masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-repeating load
number that is unique to the contract and delivered to the jobsite with the load.

*  Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

*  Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.
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*  The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

*  The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

e  The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."

90-6.05 HAND-MIXING

«  Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06 AMOUNT OF WATER AND PENETRATION

e The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

«  The amount of free water used in concrete shall not exceed 183 kg/m’, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m’.

e The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

*  Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

e The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE
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90-7.01 METHODS OF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method

*  The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.

¢ When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that a
mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

*  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B Curing Compound Method

*  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
*  Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

AN

e The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

*  The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m” in 24 hours or more than 0.45-kg/m” in 72 hours.

e The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

*  When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

+  Curing compound shall be applied at a nominal rate of 3.7 m*/L, unless otherwise specified.

« At any point, the application rate shall be within £1.2 m*L of the nominal rate specified, and the average application
rate shall be within +£0.5 m*/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

*  Curing compounds shall be applied using power operated spray equipment. The power operated spraying equipment
shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of small and
irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, may be
permitted.

e The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be damaged
from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in the case of
pavement, the damaged portion shall be repaired immediately with additional compound.

e At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.
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«  Agitation shall not introduce air or other foreign substance into the curing compound.

e The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.

e Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

e The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite. The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations." The 210-L barrels shall have removable lids and airtight fasteners. The 19-L containers
shall be round and have standard full open head and bail. Lids with bungholes shall not be permitted. On-site storage tanks
shall be kept clean and free of contaminants. Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

*  Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins. Containers
shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

»  Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

*  Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

*  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

*  Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

*  Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

*  Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the Transportation
Laboratory.

90-7.01C Waterproof Membrane Method

*  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that a
mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

*  Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

e The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

*  The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

*  Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

*  Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

*  Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.
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* Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

*  The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.

*  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

e When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is above
15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A, "Water
Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day the
concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

»  Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

*  The curing compound method using a pigmented curing compound may be used on concrete surfaces of construction
joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be applied and on
which a uniform color is not required and that will not be visible from a public traveled way. If the Contractor elects to use
the curing compound method on the bottom slab of box girder spans, the curing compound shall be curing compound (1).

*  The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

*  Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

¢ When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

¢ Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient air
temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.
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D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall not
exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing temperature
shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length will be
required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

*  Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

* Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

*  Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water every
2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

»  Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

*  Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

*  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

*  Mortar and grout shall be cured by keeping the surface damp for 3 days.

*  After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8 PROTECTING CONCRETE

90-8.01 GENERAL

* In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

*  Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

¢ Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

*  Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

Contract No. 08-483714
36



90-8.02 PROTECTING CONCRETE STRUCTURES

*  Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

*  Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

»  Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

*  When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic. The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined by California
Test 523.

* No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

*  Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

*  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

* In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

+ Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above shall
be repaired by the Contractor at the Contractor's expense.

*  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

* Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

¢ The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinders will be molded and initially field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
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sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

*  When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete structure
or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of California
Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of individual
tests.

*  When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at the
maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified
strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in place
cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

o If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C42.

+  No single compressive strength test shall represent more than 250 m’.

*  When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.
When the concrete is designated by 28-day compressive strength rather than by cementitious material content, the concrete
shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive strength
provided that strength is reached in not more than the maximum number of days specified or allowed after the member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

*  Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of the
proposed mix design and all shall have been made within one year of the proposed use of the concrete.

* Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be from
trial batches that were produced within one year of the proposed use of specified strength concrete in the project. Whenever
air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the
concrete without reduction due to tolerances.

e Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

*  The certified test data and trial batch test reports shall include the following information:
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Date of mixing.

Mixing equipment and procedures used.

The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.

The air content of the concrete if an air-entraining admixture is used.

The age at time of testing and strength of all concrete cylinders tested.

mmonwp

*  Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

*  When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

*  After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

*  The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

*  When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

*  Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

*  The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
*  Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B Aggregate

*  Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

e The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

*  The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than

37.5 mm or smaller than 19 mm.
*  The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C Water

*  Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
e The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03 PRODUCTION

*  Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
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uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

e The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

*  The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.

* Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

*  The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

¢ The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

*  Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

* A Certificate of Compliance conforming to the provisions in Section 6—1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
*  Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

*  Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

*  Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections of
these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the plans,
or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

*  Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

e When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as the
total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass of the
batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete will be
determined in conformance with the requirements in California Test 518.

90-11.02 PAYMENT

*  Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

* Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."
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e Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, District 8 Construction, MS 1104, 464 West 4th Street, 6th Floor, San Bernardino, Ca 92401-1400, so that
the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal
holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate. Each
subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering
into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.
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2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs." The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.

B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking companies.
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element
of the work and must carry out its responsibility by actually performing, managing and supervising the work.

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBEs
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated

weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program

at Telephone: (916) 324-1097 and obtaining a user identification and password.

The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.

4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

W

G. Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as petroleum
products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business
as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the products.
Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and
not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers' representatives, or other
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persons who arrange or expedite transactions are not DBE regular dealers within the meaning of this paragraph
G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the materials
and supplies, or fees or transportation charges for the delivery of materials or supplies required on a job site,
provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE. The
DBE who leases trucks from another DBE receives credit for the total value of the transportation services the
lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.
J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 13 percent
Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs

in preparing bids for subcontracting or supplying materials.
The following firms may be contacted for projects in the following locations:
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Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),

06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento

2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816

Telephone - (310) 537-6677 Telephone - (916) 553-4172

FAX No. - (310) 637-0128 FAX No. - (916) 553-4173

2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or proposal
nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime contractor
has committed to performing with its own forces as well as the work that it has committed to be performed by DBE
subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.
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B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance
or information related to the plans, specifications and requirements for the work which was provided to DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or

services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or

its affiliate.

The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

Any additional data to support a demonstration of good faith efforts.

T aQ

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the satisfaction
of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of
31 percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete
the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 210 WORKING DAY beginning on the
fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $2800 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall
be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA 95816,
Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.
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5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the contract,
a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data to the
extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above ground at
the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential claim, shall
be submitted to the Engineer in an expeditious manner.

5-1.013 LINES AND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction Surveys,"
of the Department's Surveys Manual.

5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.
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5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of the
Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard
Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.

B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work
payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that
administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written notification
of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim
position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement. Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
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designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting. Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file a
timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with
a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane
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The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception that
pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,” of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
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materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and value
of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form
CEM-2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all trucks
used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form CEM-
2404 (F).

5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be
certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received
prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

The listed DBE becomes bankrupt or insolvent.

The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.
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E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance
with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.

F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract Provisions
Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a
clear distinction between, the following six categories of costs of work during the life of the contract:
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Direct costs of contract item work.

Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the

Standard Specifications.

C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

D. Direct costs of work not required by the contract and performed for others.

E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

w >

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete resolution
of all claims has been reached.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering” relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering" is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering” relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114 VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop. The purpose for
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract. If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282
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The Contractor may submit recommendations resulting from a "Value Analysis" workshop for approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the
Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor. The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12 ENDANGERED SPECIES PROTECTION

The Contractor shall be fully informed of the laws, rules, regulations, and conditions regarding the desert tortoise, as
specified in these special provisions, and shall conduct all work operations accordingly.

APPLICABLE LAWS (Tortoise)

The laws applicable to protection of the desert tortoise are: the Federal Endangered Species Act of 1973 (16 U.S.C.
1531-1543) and the California Endangered Species Act.

TORTOISE HABITAT

This project is within or near identified Desert Tortoise (Gopherus agassizii) range/habitat. The Desert Tortoise is under
the protection of both the Federal Endangered Species Act and the State Endangered Species Act. The range/habitat includes
areas within the Department's right of way.

VIOLATIONS AND LEGAL CONSEQUENCES (Tortoise)

Section 9 of the Federal Endangered Species Act prohibits the "Take" of listed species without special exemption.
"Take" is defined as harassing, harming, pursuing, hunting, shooting, wounding, killing, capturing, collecting, or attempting to
engage in any such activity. Penalties for any of the above listed actions include: (1) Possible fines up to $50,000, or (2)
Possible imprisonment up to one year, or both.

TRAINING PROGRAM REQUIREMENTS (Tortoise)

The Contractor shall be responsible for providing information and training to all employees, subcontractors, and the
Contractor's representatives on the project site in connection with the Contractor's work activities. This includes laborers,
tradesmen, material suppliers, equipment maintenance personnel, supervisors, foremen, office personnel, food vendors, and
all other non-State personnel.

TORTOISE TRAINING BROCHURE

A Departmental information brochure entitled "Protection of the Desert Tortoise During Limited Scope Projects" has
been prepared to assist the Contractor in fulfilling the training requirements. A copy of this brochure is included in the bid
package and is available from the Engineer, or the Office of the District Director of Transportation, located at 464 West
Fourth Street, San Bernardino, California, for the Contractor to reproduce and distribute.

TORTOISE REPORTING

The Contractor shall report immediately all sightings of, or encounters with, any tortoise within the project limits to the
Engineer or to the Departmental biological coordinator specified by the Engineer. If a tortoise enters the work area or is
unearthed during excavation operations, that work shall immediately cease until the animal(s) is/are removed to safety. In no
case shall any unauthorized person handle or otherwise move or disturb a tortoise.

TORTOISE HANDLING
Tortoises shall be purposefully handled or moved only by a qualified biologist approved by the United States Forest and
Wildlife Service (USFWS) and the California Department of Fish and Game (CDFG) and acting on behalf of these agencies

or the State as authorized agents for the Federal Highway Administration. Tortoise handling shall be accomplished only in
conformance with the procedures established by the USFWS and the CDFG.
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TORTOISE MONITOR

The Department will retain, and have available, the services of a qualified biologist as specified in these special
provisions for a pre-construction sweep of the project site, on-site monitoring, if required, and all tortoise handling that may
be required. The Contractor shall submit to the Engineer in writing a request for the biological pre-construction sweep at least
10 days prior to the performance of any work activities. The Engineer will forward the request to the Chief of Biological
Studies, District 8.

LITTER CONTROL PROGRAM

A litter (trash) control program shall be placed in effect on the project by the Contractor. Closeable trash containers shall
be provided in appropriate locations, as approved by the Engineer, for the use of project personnel. These trash containers
shall be kept closed at all times and routinely serviced to remove trash from the job site. The Contractor shall require that all
personnel use these containers for disposal of food scraps, wrappers. cans, bottles, and related items, and that any employee
not using the trash containers shall secure such items and remove them from the job site at the end of their work shift. These
requirements shall also apply to any food vendor allowed on the job site.

PRE-CONSTRUCTION ACTIVITIES

A pre-construction tortoise sweep of the project site shall be performed by a qualified biologist, to verify that there are no
tortoise or occupied burrows in the project work area. Any pre-sweep construction or other activity within the tortoise habitat
area shall only be done in the presence of the qualified biologist. The biologist shall accompany any crew or person involved
in that activity and shall have the authority to direct movements to avoid harm to a tortoise or burrow. This includes, but is
not limited to, fencing, core drilling, sampling, material drops, or any movement of equipment. All potential hazards to a
tortoise, as determined by the Engineer, resulting from operations of the Contractor shall be removed or made safe prior to
leaving the area.

CONSTRUCTION ACTIVITY IN HABITAT AREA

All construction activity shall be confined within the identified work area. At no time shall equipment or personnel be
allowed outside the identified work area. Construction activity includes, but is not limited to, temporary haul or access roads
unless otherwise approved by the Engineer, the USFWS, and the CDFG. Approval may also be required from the Bureau of
Land Management (BLM), the United States Forest Service (USFS), or the National Park Service (NPS), if applicable.

TIME EXTENSION

If suspension of a work activity is ordered by the Engineer due to an encounter with a tortoise, and if, in the opinion of
the Engineer, the Contractor's current controlling operation is delayed or interfered with by reason of the suspension, the delay
will be considered a right of way delay as specified in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

PAYMENT

Full compensation for conforming to the provisions of this section, not otherwise provided for, shall be considered as
included in the contract prices paid for the various contract items of work involved sand no additional compensation will be
allowed therefor.

5-1.13 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390095 Replace Asphalt Concrete Surfacing

The compensation payable for asphalt concrete will be increased or decreased in conformance with the provisions of this
section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur
during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of asphalt
concrete is included in a monthly estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:
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A=0.90(1.1023) (Iw/Ib - 1.10) Ib

C. For a decrease in paving asphalt price index exceeding 10 percent:
A =0.90(1.1023) (Iw/Ib - 0.90) Ib

D. Where:

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under
"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor shall
be liable to the State for decreased compensation adjustments and the Department may deduct the amount thereof
from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in conformance
with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista,
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

5-1.14 FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Time-Related Overhead" of these special provisions.

To the total of the direct costs for work performed on a force account basis, computed as provided in Sections
9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of
these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis.
These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental
in conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment
Rental," of the Standard Specifications. The total payment made as provided above and in the first paragraph of Section
9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the work
performed on a force account basis, and shall constitute full compensation therefor.
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Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the quantity for time-related overhead conforming to the provisions in "Time-Related Overhead" of these special
provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed
therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment". The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.15 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.16 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance,”" of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value
of the contract item of work which will be recognized for progress payment purposes:

A. Progress Schedule (Critical Path Method)  $4,500

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Terminal System (Type ET)
B. Terminal System (Type SRT)
C. Metal Beam Guard Railing (Wood Post)

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:
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A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the

B.

metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal
to or better than the materials and products specified or detailed on the plans. The burden of proof as to the quality
and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as
required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the substituted
materials and products and the Engineer's decision will be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
Ml16x2 5/8
M20x2.5 3/4
M22x2.5 7/8
M24 x 3 1
M27 x 3 1-1/8
M30 x 3.5 1-1/4
M36 x4 1-1/2
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm2 inch2 x 100
MW9 W14
MW10 WI1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MWS55 W8.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW20 Wwi2.4
MW90 W14.0
MW100 W15.5
SUBSTITUTION TABLE FOR BAR REINFORCEMENT
METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER? TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
*Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.
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SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11orll1.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or22.22 7/8
24,25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
342 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 | e e
0.61 0.0239 [ e e
0.53 0.0209 | e e
0.45 0.0179 | e e
0.42 0.0164 | e e
0.38 0.01499 || e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14 x0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP 360x11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP460x T NPS 18 x T"
PP 508 x T NPS 20 x T"
PP 559x T NPS 22 x T"
PP610xT NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP 762xT NPS30x T"
PP813xT NPS32x T"
PP 864 x T NPS 34 x T"
PP914x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118xT NPS 44 x T"
PP 1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6X6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 3.43 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 4.11 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)
mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The Engineer
shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation
Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

A. Apex, Model 921AR (100 mm x 100 mm)

B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm
x 114 mm)

Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

3M Series 290 (89 mm x 100 mm)

o0

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

oOwp

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round
Apex Universal (Ceramic)

>

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

FZomMmUO®

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

SOowp>

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

OmMmONwp

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)
A. Advanced Traffic Marking, Series 200
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Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industri, R140 Series
3M, Series 620 "CR", and Series A750
3M, Series A145, Removable Black Line Mask
(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Asphalt Concrete Surfaces)
J.  Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Asphalt Concrete Surfaces)
K. Trelleborg Industri, RB-140
(Black Tape: for use only on Asphalt Concrete Surfaces)

Tommoaw

—

Preformed Thermoplastic (Heated in place)

Avery Dennison, "Hotape"
Flint Trading, "Premark" and "Premark 20/20 Flex"

w >

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Bunzl Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

TEOO®

Special Use Flexible Type, 1700 mm

Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

Carsonite, "Survivor" (with 450 mm U-Channel base)

Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

OFEUO®>

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck II"
FlexStake, Surface Mount, Models 704 and 754 TM

0w

CHANNELIZERS
Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR

Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA
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J. The Line Connection, "Dura-Post" Model DP36-3 (Permanent)
K. The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company "Stacker"

TrafFix Devices "Grabber"

moQwy

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

moawx

Type "K-4" / "Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Bunzl Extrusion, Model FG324PE

Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA WA and SH8 24GP3 WA
The Line Connection, Model DP21-4Q

@mmoaws

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Bunzl Extrusion, Model PCBM-12

Duraflex Corp., "Flexx 2020" and "Electriflexx"
Hi-Way Safety, Inc., Model GMKRM 100

Sun-Lab Technology, "Safety Guide Light Model TM-5"

moawx

Non-Impactable Type

ARTUK, JD Series
Vega Molded Products, Models GBM and JD

w >

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A. Bunzl Extrusion, "Mini" (75 mm x 254 mm)
B. Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A. Bunzl Extrusion, Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR
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(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A.
B.

Bunzl Extrusion, PCBM S-36
Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)

MmO 0w >

A.

Wood Post Type, 686 mm

Bunzl Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR
GreenLine GRD 27

J. Miller Model IMI-375G

Safe-Hit, Model SH227GRD

Steel Post Type
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

@mmoaws

Qw»
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QW QW

Qwp»

Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
Nippon Carbide, Flexible Ultralite Grade (ULG) II

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

3M, High Intensity

Traffic Cones, 330 mm Sleeves
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

Nippon Carbide, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Barrels and Drums

Avery Dennison W-6100

Nippon Carbide, Flexible Ultralite Grade (ULG) II

Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Kiwalite Type I1
Nikkalite 1800 Series

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, T-2500 Series

Kiwalite, Type II

Nikkalite 1800 Series
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Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500 Series
Nippon Carbide, Nikkalite Brand Ultralite Grade 11
3M Series 3870

Qwp»

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
Reflexite "Vinyl" (Orange)
Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SOowp>

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. 3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)
A. Avery Dennison, T-7500 Series

SPECIALTY SIGNS
A. All Sign Products, STOP Sign (All Plastic), 750 mm
B. Relexite "Endurance" Work Zone Sign

SIGN SUBSTRATE

Fiberglass Reinforced Plastic (FRP)
A. Fiber-Brite
B. Sequentia, "Polyplate"

Aluminum

8-1.03 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by the
provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

moawx

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

A. Imported Borrow.
B. Aggregate Subbase.
C. Class 2 Aggregate Base.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that 100
percent of the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry mass
of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag. The material in each individual
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stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the
dates when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests
shall be made at least once each week. No credit for aging will be given for the time period covered by tests which show a
moisture content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working
hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819, when
each stockpile is completed and controlled aging begun. No more aggregate shall be added to the stockpile unless a new
aging period is initiated. A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or
in treated base.

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured
normal to the plane of the slope.

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from
natural aggregate.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures,” of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling
(916) 227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with
the Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.
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Qualified testing laboratories shall conform to the following requirements:

A.

Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A.

B.

When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A.

B.

The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.

The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1.  When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and coarse
aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral
admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the
mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than 7 percent
by mass of the total amount of cementitious material to be used in the mix.

The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.
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SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists in general, of treating bridge decks with methacrylate or placing polyester concrete
overlay for the following structures:

MONTARA ROAD UNDERCROSSING
(Bridge No. 54-0558L/R)

DEAN WASH
(Bridge No. 54-0654 L/R)

EAST MAIN STREET UNDERCROSSING
(Bridge No. 54-0656L/R)

CAPE GLOUCESTER AVENUE OVERCROSSING
(Bridge No. 54-0657)

IWO JIMA STREET UNDERCROSSING
(Bridge No. 54-0659L/R)

NEBO STREET UNDERCROSSING
(Bridge No. 54-0662L/R)

A STREET OVERCROSSING
(Bridge No. 54-0663)

BLOOM WASH
(Bridge No. 54-0711L/R)

BLOSSOM WASH
(Bridge No. 54-0712R/S/L)

AIRPORT ROAD UNDERCROSSING
(Bridge No. 54-0732L/R)

AIRPORT WASH
(Bridge No. 54-0713L/R)

LAVA WASH
(Bridge No. 54-0714L/R)

GAS LINE WASH
(Bridge No. 54-0715L/R)

TWIN HILLS WASH
(Bridge No. 54-0716L/R)

CREST WASH
(Bridge No. 54-0717L/R)

NATIONAL TRAILS HIGHWAY UNDERCROSSING
(Bridge No. 54-0708L/R)

LAVA DITCH
(Bridge No. 54-0718L/R)

HECTOR ROAD UNDERCROSSING
(Bridge No. 54-0719L/R)

PISGAH CRATER ROAD UNDERCROSSING
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(Bridge No. 54-0691L/R)

RED WASH
(Bridge No. 54-0690L/R)
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SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:
BRIDGE REPAIR

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions .

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The first order of work shall be the removal of existing pavement delineation as directed by the Engineer. Pavement
delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on traveled ways
open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit
lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall be
considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and mounted
thereon.
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10-1.02 WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project. These manuals
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and
collectively, as the "Manuals." Copies of the Manuals may be obtained from the Department of Transportation, Material
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone:
(916) 445-3520, and may  also be obtained from  the Department's Internet  website at:
http://www.dot.ca.gov/hg/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from
both the project site and areas of disturbance outside the project limits during construction. Attention is directed to Sections
7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads. The Contractor shall comply
with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.
Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not
specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to,
compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set
forth therein.

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also include payments
made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the
contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements. Funds
may be retained by the Department until final disposition has been made as to the Penalties. The Contractor shall remain
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition
to the other retention amounts required by the contract. The amounts retained for the Contractor's failure to conform to
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled, as
determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements,
the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed
the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention. The interest
rate payable shall be 6 percent per annum.
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During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, sample,
monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work. The
Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or proposed
fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.
The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the
requirements in the Manuals, and these special provisions. Upon the Engineer's approval of the WPCP, the WPCP shall be
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development and
submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the
Engineer. Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and
applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Contractor may
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control
practices. The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its
implementation. The Contractor shall assure that the Water Pollution Manager(s) have adequate training and qualifications
necessary to prepare the WPCP, implement and maintain water pollution control practices.

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the
Engineer. The Engineer will have 10 working days to review the WPCP. If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the WPCP within 10 working days of receipt of the Engineer's comments.
The Engineer will have 5 working days to review the revisions. Upon the Engineer's approval of the WPCP, 4 approved
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed. In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section
8-1.09, "Right of Way Delays," of the Standard Specifications.

The WPCP shall incorporate water pollution control practices in the following categories:

Soil stabilization.

Sediment control.

Wind erosion control.

Tracking control.

Non-storm water management.

Waste management and materials pollution control.

mmoaws

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the Preparation
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3
of the WPCP. Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water
Pollution Control Cost Break-Down of this section.

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in
the contract documents.

The Contractor shall prepare an amendment to the WPCP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate Federal, State or local regulations, or when directed by the Engineer.
Amendments shall identify additional water pollution control practices or revised operations, including those areas or
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operations not identified in the initially approved WPCP. Amendments to the WPCP shall be prepared and submitted for
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial
submittal and review of the WPCP.

The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site. The WPCP
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water Resources
Control Board, United States Environmental Protection Agency, or the local storm water management agency. Requests by
the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract lump
sum for water pollution control work. The Contractor shall use the Water Pollution Control Cost Break-Down provided in
this section as the basis for the cost break-down submitted with the WPCP. The Contractor shall use the Water Pollution
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary
Water Pollution Control Practices for which there is a separate bid item. The Contractor shall be responsible for the accuracy
of the quantities and values used in the cost break-down submitted with the WPCP. Partial payment for the item of water
pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer.

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time-related
overhead.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity
shall be considered a "Project-Specific Minimum Requirement." The Contractor shall incorporate the items with Contractor-
designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the
Preparation Manual. In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list
only those water pollution control practices selected for the project, including quantities and values required to complete the
work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to
the contract lump sum price bid for water pollution control. Overhead and profit, except for time-related overhead, shall be
included in each individual item listed in the cost break-down.
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WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 08-483714

ITEM ITEM DESCRIPTION UNIT %SSIAI\I/\II{?EE? VALUE | AMOUNT
SS-3 | Hydraulic Mulch M2
SS-4 | Hydroseeding M2
SS-5 | Soil Binders M2
SS-6 | Straw Mulch M2
R T A I
SS-8 | Wood Mulching M2
5.9 geilggiikes/Drainage Swales & Lined M

3S-10 gziliectels’rotectlon/Velocny Dissipation EA

SS-11 | Slope Drains EA
SC-1 | Silt Fence M
SC-2 | Desilting Basin EA
SC-3 | Sediment Trap EA
SC-4 | Check Dam EA
SC-5 |Fiber Rolls M
SC-6 |Gravel Bag Berm M
SC-7 | Street Sweeping and Vacuuming LS
SC-8 |Sandbag Barrier M
SC-9 | Straw Bale Barrier M

SC-10 | Storm Drain Inlet Protection EA

WE-1 [ Wind Erosion Control LS
TC-1 |Stabilized Construction Entrance/Exit EA
TC-2 |Stabilized Construction Roadway EA
TC-3 | Entrance/Outlet Tire Wash EA
NS-1 | Water Conservation Practices LS
NS-2 | Dewatering Operations EA
NS-3 | Paving and Grinding Operations LS
NS-4 | Temporary Stream Crossing EA
NS-5 | Clear Water Diversion EA
NS-6 Illicit Connection/Illegal Discharge LS

Detection and Reporting
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ITEM ITEM DESCRIPTION UNIT ]ngihﬁé[gfg VALUE | AMOUNT
NS-7 | Potable Water/Irrigation LS
NS-8 | Vehicle and Equipment Cleaning LS
NS-9 | Vehicle and Equipment Fueling LS
NS-10 | Vehicle and Equipment Maintenance LS
WM-1 |Material Delivery and Storage LS
WM-2 |Material Use LS
WM-3 | Stockpile Management LS
WM-4 | Spill Prevention and Control LS
WM-5 | Solid Waste Management LS
WM-6 |Hazardous Waste Management LS
WM-7 |Contaminated Soil Management LS
WM-8 | Concrete Waste Management LS
WM-9 | Sanitary/Septic Waste Management LS
WM-10 |Liquid Waste Management LS
TOTAL
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the WPCP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work as
shown on the approved WPCP. No adjustment in compensation will be made for ordered changes to correct WPCP work
resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item which is not on the approved cost
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance
with Section 4-1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed. Changes shall be
included in the approved amendment of the WPCP. If the requested changes result in a net cost increase to the lump sum
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control
item. The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

WPCP IMPLEMENTATION

Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of
the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the WPCP and in the amendments. Unless otherwise directed by the Engineer, the Contractor's
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control
practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments, the
deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if requested by the
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation. If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall be
in nonconformance with this section. Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard
Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season. The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Nonactive areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements
The project has no defined rainy season.
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Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season. The Contractor's attention is directed to
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the WPCP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm.

After a precipitation event which causes site runoff.

At 24 hour intervals during extended precipitation events.

Routinely, a minimum of once every two weeks outside of the defined rainy season.
Routinely, a minimum of once every week during the defined rainy season.

moaw>

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS

Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially causing,
a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor shall
immediately inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge
event, notice or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events. The
Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for
first-time non-storm water discharges. Non-storm water discharges shall be monitored at first-time occurrences and routinely
thereafter.

PAYMENT

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance,”" of the
Standard Specifications. Payments for Prepare Water Pollution Control Program will be made as follows:

A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water
Pollution Control Program will be included in the monthly partial payment estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07.

Contract No. 08-483714
80



The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining,
removing, and disposing of water pollution control practices, including non-storm water management, and waste management
and materials pollution water pollution control practices, except those for which there is a contract item of work as specified
in the Standard Specifications and these special provisions, and as directed by the Engineer.

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract
item of work.

10-1.03 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No.08-408604) to rehabilitate pavement in Barstow on Route
40 from PM 0.0 to PM R3.0 (KP 0.0 to KP R4.8) may be in progress adjacent to or within the limits of this project during
progress of the work on this contract.

It is also anticipated that work by another contractor (Contract No.08-495104) to rehabilitate pavement in Barstow on
Route 40 from PM R3.0 to PM R89.0 (KP 4.8 to KP R143.2) may be in progress adjacent to or within the limits of this
project during progress of the work on this contract.

10-1.04 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

Attention is directed to "Payments" of Section 5 of these special provisions.

The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the

relationships between activities to mathematically calculate a schedule for the entire project.

DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the

data date is "as-built" and everything on or after the data date is "planned."”

EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the

contract completion date.

FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.

MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a

certain stage of the project.

NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project

progress and scheduling.

NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no

more than 10 working days of total float.

SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.

STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the

State. It is the last activity prior to the scheduled completion date.

TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a

proposed change or delay has on the current scheduled completion date.

TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the

scheduled completion date.
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P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.

Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.

State-owned float as the predecessor activity to the scheduled completion date.

caow
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Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer. The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.

B. Start and finish dates.

C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

D. At least one predecessor and one successor activity, except for project start and finish milestones.

E. Required constraints.

F. Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned. The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted. The Contractor shall provide an explanation for a late scheduled completion
date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State. The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path. The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein. The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule. The Contractor shall include
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a log of the action on the State-owned float activity and include a discussion of the action in the narrative report. The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications. The Contractor shall prepare a
time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule. Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment. Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract. Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The furnished schedule software shall become the property of the State and will not be
returned to the Contractor. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted. Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session for
2 Department employees in the use of the software at a location acceptable to the Engineer. It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software. If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

Two sets of originally plotted, time-scaled network diagrams.

Two copies of a narrative report.

Two copies of each of 3 sorts of the CPM software-generated tabular reports.

One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

SOowp>

The time-scaled network diagrams shall conform to the following:

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.
Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
Include a title block and a timeline on each page.

moawx

The narrative report shall be organized in the following sequence with all applicable documents included:

A. Contractor's transmittal letter.
B. Work completed during the period.
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C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours.

D. Description of the current critical path.

E. Changes to the critical path and scheduled completion date since the last schedule submittal.

F. Description of problem areas.

G. Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

H. Pending items and status thereof:

Permits

Change orders

Time adjustments
Non-compliance notices

Ll NS

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float. Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

Data date

Activity number and description

Predecessor and successor activity numbers and descriptions

Activity codes

Scheduled, or actual and remaining durations (work days) for each activity
Earliest start (calendar) date

Earliest finish (calendar) date

Actual start (calendar) date

Actual finish (calendar) date

Latest start (calendar) date

Latest finish (calendar) date

Free float (work days)

Total float (work days)

Percentage of activity complete and remaining duration for incomplete activities.
Lags

Required constraints
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Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the
Contractor's project manager and construction scheduler within 10 working days of the approval of the contract. At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions. If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts. The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities. To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.
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The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any required
baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE

Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer
weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted. In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and near-
critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions. The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms. The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors. The
Contractor shall use average composite crews to display the labor loading of on-site construction activities. The Contractor
shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure that
resources are not duplicated in concurrent activities. The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract. The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable. Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule. The Contractor shall state in writing the reasons for any changes to planned
work. If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact
analysis as described herein.

TIME IMPACT ANALYSIS

The Contractor shall submit a written time impact analysis (TTA) to the Engineer with each request for adjustment of
contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate. The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed. The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities. If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time. The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.
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The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer. The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA. All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TIA. If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications. The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules. If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule. The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days. The schedule item payment will resume on the
next estimate after the requested TIA is submitted. No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these special
provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly estimate for
partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise specified herein.
Upon completion of all contract work and submittal of the final update schedule and certification, any remaining retained
funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for payment. Retentions held
in conformance with this section shall be in addition to other retentions provided for in the contract. No interest will be due
the Contractor on retention amounts.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

Completion of 5 percent of all contract item work.

Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
Delivery of schedule software to the Engineer.

Completion of required schedule software training.

Ll NS

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
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of all contract item work, acceptance of all schedules and TIAs required to the time when all contract item work is
complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed. Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.05 TIME-RELATED OVERHEAD

The Contractor will be compensated for time-related overhead in conformance with these special provisions.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"
and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.

Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in
proportion to the time required to complete the work. Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract. Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business. These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating. Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The quantity of time-related overhead associated with a reduction in contract time for cost reduction incentive proposals
accepted and executed in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost
reduction incentive.

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in
the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an audit
examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead costs.
The independent Certified Public Accountant's audit examination shall be performed in conformance with the requirements of
the American Institute of Certified Public Accountants Attestation Standards. The audit examination and report shall depict
the Contractor's project and company-wide financial records and shall specify the actual overall average daily rates for both
field and home office overhead for the entire duration of the project, and whether the costs have been properly allocated. The
rates of field and home office overhead shall exclude unallowable costs as determined in the Federal Acquisition Regulations,
48 CFR, Chapter 1, Part 31. The audit examination and report shall determine if the rates of field office overhead and home
office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

Within 20 days of the Engineer's written request, the Contractor shall make its financial records available for audit by the
State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor.
The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the
Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days
specified in the Engineer's Estimate, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor. The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor
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one-half of that cost. The cost of performing an audit examination and submitting the independent Certified Public
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor.

The quantity of time-related overhead to be paid will be measured by the working day, designated in the Engineer's
Estimate as WDAY. The estimated number of working days is the number of working days, excluding days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions.
The quantity of time-related overhead will be increased or decreased only as a result of suspensions or adjustments of contract
time which revise the current contract completion date, and which satisfy any of the following criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Other suspensions mutually agreed upon between the Engineer and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in Section
8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change orders, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible
for payment will be based on the total number of working days for the project, in conformance with the provisions in
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract price paid per working day for time-related overhead shall include full compensation for time-related
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs involved in incentive and disincentive provisions to satisfy internal
milestone or multiple calendar requirements shall be considered as included in the contract items of work involved and no
additional compensation will be allowed therefor.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the time-
related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by joint venture partners, subcontractors, suppliers or other parties associated with the
Contractor shall be considered as included in the various overhead costs for which the Contractor is compensated, and no
additional compensation will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate
period, including compensable suspensions and right of way delays. Working days granted by contract change order due to
extra work or changes in character of the work, will be paid for upon completion of the contract. The amount earned per
working day for time-related overhead shall be the lesser of the following amounts:

A) The contract item price.
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B) Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning
of Work, Time of Completion and Liquidated Damages," of these special provisions.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included for
payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.

10-1.06 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by the
Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

10-1.07 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.08 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits;
company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying
person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor may obtain
a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
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manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.09 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no longer
cover the signs properly.

10-1.10 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions
and these special provisions. Nothing in these special provisions shall be construed as relieving the Contractor from the
responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

The contractor shall provide and install SC6-4 signs at least 10 working days prior to closing ramps.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed as shown on the plans.
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Lanes and ramps shall be closed only during the hours shown on the charts and Table "Z" included in this section
"Maintaining Traffic." Except work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall
be performed only during the hours shown for lane closures.

No lane closures, shoulder closures, or other traffic restrictions will be allowed on "Special Days" as shown on Table
"Z".

Designated legal holidays are defined on Table "Z".

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. All other modifications will be made by contract change order.

Chart No. 1
08-483714
Multilane Lane Requirements

Location: SBd 40 kp 0.0-R62.8 EASTBOUND AND WESTBOUND
a.m. p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays T{1{1rj1y1rj)rfr|rfl
Fridays T{1{1j1y1rj1r)rfr|rfl

Saturdays T{1{1rj11rj1r)rfr|rfl

Sundays T{1{1rj1y1rj1r)rfr|rfl

Day before designated legal holiday

Designated legal holidays

Legend:
1 One lane open in direction of travel

No lane closure allowed

REMARKS:

1. Depending on the type of upcoming events, closures may not be allowed during certain special events.

2. Working window may be modified, by the Engineer, during the Lane Closure approval process.

3. The closure starts with the first cone down and ends with the last cone picked up. No closure sign(s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

4. The length of each closure shall not exceed 3 kilometers.

5. In the same direction, consecutive closures shall be not less than 5 kilometers apart and lanes shall be closed
on the same side of the roadbed.
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Chart No. 2
08-483714
Two-Lane Conventional Highway Lane Requirements

Location: SBd 40 kp 0.0-R62.8 (CAPE GLOUCESTER AVE. AND “A” ST. OC)

| am. | pm.
FROM HOUR TO HOUR 121 23 4567 8 91011121 2 3 45 6 7 8 9101112
Mondays through Thursdays R{R[R|R|R|R[R[R|R|R
Fridays R|R|R[R|R|R|R[R[R|R
Saturdays R{R[R|R|R|R|[R[R|R|R
Sundays R{R[R|R|R|R|[R[R|R|R
Day before designated legal holiday
Designated legal holidays

Legend:

R A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.
(Reversing Control).

No work that interferes with public traffic will be allowed

REMARKS:

1. Depending on the type of upcoming events, closures may not be allowed during certain special events.

2. Working window may be modified, by the Engineer, during the Lane Closure approval process.

3. The closure starts with the first cone down and ends with the last cone picked up. No closure sign(s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

4. The length of each closure shall not exceed 2.4 kilometers.
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Chart No. 3
08-483714
Ramp Lane Requirements

Location: SBd kp 0.0-R62.8 (EASTBOUND Entrance Ramp @ Montara Rd. and Hidden Springs Rd;
EASTBOUND Exit Ramp @ kp R19.23 and WESTBOUND Entrance Ramp @ kp R20.07

a.m. p-m.

FROM HOUR TO HOUR 1|21 2345678 91011 |12 1 23456789 10111|2
Mondays through Thursdays XXX X[ X[ X[X]|X[X]|X

Fridays X[ X X[X]X[X]X|X]|X[X

Saturdays X[ X)X [X] X[ X X|X]|X[X

Sundays X[ X X[X]X[X]X|X]|X[X

Day before designated legal holiday

Designated legal holidays

Legend:

X  Ramp may be closed

No work that interferes with public traffic will be allowed

REMARKS:

1. Depending on the type of upcoming events, closures may not be allowed during certain special events.

2. Working window may be modified, by the Engineer, during the Lane Closure approval process.

3. The closure starts with the first cone down and ends with the last cone picked up. No closure sign(s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

4. No two consecutive ramps to be closed simultaneously in each direction.

5. In interchanges, only one Entrance Ramp (and only in one direction) will be closed at any time period..
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Table "Z"

Lane Closure Restrictions

on designated Legal Holidays

If Holiday fallson | Thu | Fri | Sat [ Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon
Friday H
X XX XX XX X
Saturday H
X XX XX XX X
Sunday H
X XX XX XX
Monday H
X XX XX XX X
Tuesday
X XX
Wednesday H
X XX
Thursday H
X XX XX XX XX X

H = Designated Legal Holiday
January 1st, Third Monday in February, Last Monday in May, July 4th, First Monday in September,
November 11th, Thanksgiving Day, December 25th

Special Days: Martin Luther King Day, Lincoln's Birthday, Cesar Chavez, Columbus Day and
December 26th through December 31st. No lane closure is allowed on these days.
Special Events:See attached list.

Refer to the Lane Closure Chart(s) in the special provisions (if applicable).

X Preceding the designated Holiday, the full width of the traveled way shall be open for use by public
traffic after 6 am.

Following the designated Holiday, the full width of the traveled way shall be open for use by public
traffic until 6 pm.

XX The full width of the traveled way shall be open for use by public traffic at all times
No lane closures will be allowed.
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No work that encroaches onto the traveled way of the affected routes shall be allowed from 3 hours before to 2 hours

DISTRICT 8 Special Events

following special events or games listed below, unless otherwise permitted by the Engineer.

Venue/Special Event Affected Route Limits Tele. No of

Routes Sponsored
Organization
Glen Helen Blockbuster Pavilion 215 University Parkway to I — 15/215 Connector *** | (909) 880-6500

66 Haven Ave.toI - 15 *
210 Haven Ave. to I - 15 Connector *
15 I - 60 to Devore Road **
Route 66 Rendezvous 215 Mill street to Fifth street ** (909) 889-3980
66 I-215 to E street *

Oak Glen Apple Blossom Festival 10 Yucaipa Blvd. off ramps * (909) 797-6833
California Speedway 10 I-57to1I-15/10 Connector and I - 215/10 to | (909) 429-5000
Cherry Ave.***

15 1-215/15 @ Devore to I - 10/15 Connector and |
-91/15 to I - 10/15 Connector ***
210 Haven Ave. to Cherry and I - 215 to Cherry ***
66 Haven to Cherry Ave. ***
60 I-15 to L.A. County Line***
Renaissance Pleasure Faire (in 15 Devore Road off ramp * (800) 523-2473
Glen Helen Regional Park) 215 Devore Road off ramp *
Orange Blossom in Riverside 91 Off ramps at Down Town Riverside * (909) 715-3400
Annual Oktoberfest in the city of 330 Near down Town in Big Bear * (909) 585-3000
Big Bear
Harvest Faire 215 I — 215/10 to Orange Show off ramp in San | (909) 384-5426
Bernardino *
Nascar Racing (in orange show 215 I — 215/10 to Orange Show off ramp in San | (909) 885-5757
speedway in San Bernardino) Bernardino *
Annual Citrus Harvest Festival 210 Highland Ave. off ramp in San Bernardino * (909) 864-8732
Soap Box Derby Rally 215 Palm off ramp in San Bernardino * (909) 887-8791
Redlands Bicycle Classic 10 University off ramp * (909) 798-0865
38
Fourth of July Celebrations All In San Bernardino and Riverside *
March Air Force Base Air Show 215 Cactus Ave. off ramps in Riverside * (909) 655-1110
Balloon and wine Festival in 15 Route 79 (Winchester Rd.) and Rancho California | (909) 694-6411
Temecula at both directions (15N & 15S) off ramps in
Temecula **
Golf Tournaments in Palm 10 Palm Springs off ramp at Route Riv. 111 **
Springs Bob Hope Chrysler (888) 672-4673
Classic (800) 455-4300

Dinah Shore Classic (Nabisco
Championship)

The dates of most of special events are changing every year. Telephone numbers of the sponsoring organizations are

provided to check the exact date.

*  Low Impact
** Medium Impact
***High Impact

(5 minutes delay or less)

(20 minutes delay or less)

(30 minutes delay or more)
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10-1.11 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following 15 (fifteen) day
period, defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

The Contractor shall notify the Engineer at least 15 (fifteen) days in advance of any and each planned vertical, horizontal,
or weight restrictions, lane or ramp/connector closure or reduction of lane or paved width.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic for all work requiring a closure
within one working day of the Engineer’s request. The plan shall identify those operations, equipment, processes and
materials that may fail or not operate as expected and may cause the delay of the on-time opening of the lane closure. The
Contractor shall indicate what alternative or additional equipment, materials or workers will be necessary to ensure an on-time
opening if one of the identified failures occurs.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future
closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or reject the
Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of work
resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for
closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any
compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
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the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.12 CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance
with these special provisions. Construction zone enhanced enforcement shall consist of the presence of the California
Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of
public traffic within the work zone. A total of 2090 hours of California Highway Patrol support is available.

Construction zone enhanced enforcement will be required during bridge and roadway construction activities.

In addition to stages of work requiring CHP presence, the Engineer will provide additional CHP support as deemed
appropriate by the Engineer.

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring
construction zone enhanced enforcement. The schedule shall include all activities requiring construction zone enhanced
enforcement and the estimated hours of CHP support required for each activity. The work shall be performed within the
number of hours allocated for CHP support.

The Contractor may request additional CHP support for other times and in support of other work activities. The
Contractor shall bear the costs and expenses for additional CHP support. The CHP shall be compensated at an agreed rate of
$60 per hour per CHP Officer. The agreed rate shall be considered full compensation for each hour, or portion thereof, that a
CHP Officer is performing construction area enhanced enforcement. There will be no markup applied to any expenses
connected with CHP support. The costs and expenses for requested additional CHP support will be deducted from moneys
due to the Contractor.

The Engineer will make all arrangements with the CHP for scheduled and requested additional construction zone
enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these
special provisions. The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of the
approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be
submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place. Written notices of
cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through
Friday, excluding designated legal holidays.

Cancellations with less than the 36-hour written notice may result in charges from the CHP. The Contractor shall bear
any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to
weather or circumstances beyond the control of the Contractor, as determined by the Engineer. The CHP shall be
compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to
participate in the construction zone enhancement enforcement that is cancelled. The costs and expenses incurred for late
cancellations will be deducted from moneys due or that may become due the Contractor.
